

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd Cost in Million TK	Time Code for Process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of award	Notification of Award	Expected date of Signing of Contract	Total days	EXPECTED DATE OF Completion of Contract	Total days (in Days)
1	লট-২১ ৪১১২০১২-শিক্ষা উপকরণ		ভালকা সংযুক্ত	Egp-OTM	HOPE	GoB	500000	Planned Dates		03-12-2023	17/12/2023	18/12/23	01/01/24	08/1/24	15/1/24	44	60	104
২২	লট-২২ ৪১১২০১৪-আপারপত্র		ভালকা সংযুক্ত	Egp-OTM	HOPE	GoB	120000	Planned Dates Actual days		03-12-2023	17/12/2023	18/12/23	01/01/24	08/1/24	15/1/24	44	60	104

মোহাম্মদ মোকাদ্দেস আলী	মোহাম্মদ নজরুল ইসলাম	এফ এম রুজল ফোরকান	শাহাঙ্গুন নাহার	বিমল কুমার পন্ডিত	মোঃ আবুল হাশেম
ইনস্ট্রাক্টর (ফার্ম) সদস্য (টেক)	জুনিয়র ইনস্ট্রাক্টর (আরটিভি) সদস্য টেক	জুনিয়র ইনস্ট্রাক্টর (মেশিনিষ্ট) সদস্য টেক	ইনস্ট্রাক্টর (কম্পিউটার) সদস্য টেক	ইনস্ট্রাক্টর (গণিত) সদস্য টেক	ড. শেখেরাশমাঃ আবুল হাশেম অধ্যক্ষ

Checked & Verified

মোঃ জাহিদুল হক  
সংস্করণ পরিচালক (জাতকেশনাল)  
কারিগরি শিক্ষা পরিদপ্তর, ঢাকা।

মোহাম্মদ নজরুল ইসলাম  
জুনিয়র ইনস্ট্রাক্টর (কোডিং/টিভি)  
জুনিয়র টেকনিক্যাল স্কুল ও কলেজ  
জামালপুর।

শাহাঙ্গুন নাহার  
ইনস্ট্রাক্টর (কম্পিউটার)  
জুনিয়র টেকনিক্যাল স্কুল ও কলেজ  
জামালপুর।

শ্রীমতী বিমল কুমার পন্ডিত  
Instructor (Mathematics)  
Jamaipur Technical School & College  
Jamaipur.

ড. শেখেরাশমাঃ আবুল হাশেম  
অধ্যক্ষ  
জামালপুর।

